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CONTRACT INSP

UNCLASSIFIED

CONTRACT NO. TASK NO.

To: DATE

1 Howsumbey 1968

INSPECTION REPORT NO. (If fjnal, so state)
4

ESTIMATED COMPLETION DATE

Pabruayy 28, 1369

NAME OF CONTRACTOR

1 I

TYPE OF COMMODITY OR SERVICE

Autonatic Viewgraph Gensrator

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
Ve E Funos [Jves D wo IF ANSWER 1S "NO" ADVISE REC-
o OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - 70“ DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED - 75%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] vEs EE] NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
IS THIS AN INCENTIVE CONTRACT £ ves O we NOTE:
tF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
EVALUATION.
O cost [ rvare ] rerrormance O vertvery FINAL REPORT MUST CONTAIN INCENTIVE ALUATIO
FEE

OVERALL PERFORMANCE OF CONTRACTOR

. D OUTSTANDING 4. D ABOVE AVERAGE 7. E UNSATISFACTORY
2. D EXCELLENT 5. D AVERAGE

3. D VERY GOOD 6. D MINIMUM ACCEPTABLE

\F OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE [NDICATE
REASONS ON REVERSE SIDE.

1

RECOMMENDED ACTION

E CONTINUE AS PROGRAMMED D WI1THHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] CLOSE OUT ' [:] OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING:

.. | DOES NOT E . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END |TEMS
OTHER GOVERNMENT PROPERTY
DATE_ OF LAST CONY{CT}WITH CONTRACTOR
13 occtober 1968
SIGNATURE OF INSPECTOR DiVISION
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Eftective Septewbery 25, 1963 the Contractor was authoriszed to resume work
oo this contract in order to complete one Antomatic Viewgraph Generator instead
of the two originally specified. On 15 October, I visited he ds y
in charge of this project| | He was in the process al'zmm—lw 7 pareonnel |
to again begin work on ths Automatic Viewgraph Gensraztor. e reviewed some of the
comploted drawings and discussed the work ysmaining.

I asked how certain he was of his latest funding and completion
dats estimates on this projact and he indicated th-t he was reasonably confident
that they would ha met.

the Contractox's performance is rated as unsatisfactory because of yepsated
failures to foreomst wosta with reasonable accuracy. The Contractox has revised
his cost accounting procedures at lesst partially in response to our reguests.
Hopefully, the new procedures will enable[  |to rxealize more up-to-date aceount- §
ing of funds and work to be gompletsd.

Percent of funds expended is astimated At 75% of new revised target fos of
sontract.
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